ENVIRONMENTAL

PARTNERS

WEEKLY CONSTRUCTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP - 11-23-2022
CWSRF - 6885

Project Location: Brockton, MA From: 11/21/2022 Week: 32

and Whitman, MA

Client: Whitman, MA To:  11/25/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1.

C. Naughton had one crew continue the installation of the 20-inch PVC sewer force main on Thatcher Street
on Monday 11/21. Approximately 40 ft of pipe was installed. On Tuesday 11/22, C. Naughton coordinated
with the Brockton Water Department on a temporary shutdown of the existing 12-inch Cl water main in
order to install a new gate valve and cross underneath the water main. Traffic was detoured while work
was on-going this past week (refer to the attached traffic detour plan).

C. Naughton had a second crew backfilling and cleaning up their staging area off Auburn Street on Monday
11/21. The crew plans on heading back over to the cross-country easement off Thatcher Street on Monday
11/28 to continue the installation of the 20-inch HDPE sewer force main.

No work occurred on Wednesday 11/23, Thursday 11/24 or Friday 11/25. All areas were backfilled,
compacted, and paved (on Thatcher Street) prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1.

C. Naughton will have two crews (at a minimum) on site next week (week of 11/28/2022): one crew
continuing the installation of the 20-inch HDPE sewer force main in the cross-country easement off
Thatcher Street and one crew finishing the installation of the 20-inch PVC sewer force main on Thatcher
Street.

A traffic detour plan for the work on Thatcher Street is attached to this email. Work on Thatcher Street is
expected to take place through November 30%,




PROJECT PHOTOS

Photo 2: Work Zone Secured with Fencing
near Meter Pit

Prepared By: Andrew Grota, Project Manager, Environmental Partners Group, LLC




ROAD CLOSED
10

Thar THRU TRAFFIC
{“.".IE..J_E?

Work site (19)
Massasoit
Community Carousel Family
Tallono Fun Center

| ROAD
CLOSED

Thatcher Stre

ROAD
| CLOSED
Everetis A L-t:-;- @

Two-Way
. ROAD CLOSED
Traffic 10
THRU TRAFFIC

P~
-8 School Q

Beaver Brook
Beagle Club

oy
I‘_l. =
v
v

Compass i
Briggewater,

I._.
[wt]
- =
&
M
e f e
(WK
%
i
Eim St

1. All construction signs per MassDOT MUTCD.
2. Work hours shall be 7am to 5pm.

3. C. Naughton Corp to order police details.
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